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FERC

Overview of the Siting
and Review Process

» FERC's jurisdiction over LNG projects
» Coordination with U.S. Coast Guard and

U.S. Department of Transportation
» Review process

» Coordination with the States
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FERC

FERC's Siting Authority
Under the Natural Gas Act &
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> Section 3 of the NGA

e Determination of consistency with the public
interest

» Amended by the Energy Policy Act of 2005

e FERC has exclusive siting authority—does not
preempt other required federal authorizations

e Use of Pre-Filing Process mandatory for LNG
terminals

e FERC is lead agency for NEPA review, coordinates
and sets schedule for all federal authorizations
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FERC

Multi-Agency Jurisdiction

Interagency Agreement of February 2004 ensures
Integrated and concurrent review
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FERC — Section 3 of the Natural Gas Act

FERC — Lead Agency for Environmental Impact Statement

USCG - 33 CFR Part 127 | DOT — 49 CFR Part 193 Safety Standards

USCG — 33 CFR Part 105 Facility Security
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FERC
Key Components of

Site-Specific Project
Review

» Safety & Environmental Review
» Public Involvement
» Technical Analysis

» Public Interest Determination
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FERC

Phases of Project Review '/}
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» Project Preparation
e The applicant working on its own
» Pre-Filing

o FERC staff working with the applicant and
stakeholders before the filing of an application

> Application Review

e FERC staff working with the applicant and
stakeholders after the filing of an application

> Post-Authorization

e FERC staff working with the applicant and
stakeholders to ensure compliance with conditions
to the FERC approval
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FERC

Timeline for LNG Project &7

Applicant’s Activities

Submit Prepare Draft File
PF Resource At
letter ) Reports R FEC

&
Start Review Draft Determine
P[_: Resource Reports Application
e & Prepare Complete
Prelim. DEIS

Issue
Draft
EIS

Review Process "‘ “‘;

Issue Issue
Final Order
EIS

| FERC's Activities |

(months)
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FERC
Pre-Filing Requirements
for LNG Projects

> Project sponsor selects site, pipeline routes
and begins surveys and studies

» Meet with staff regarding proposed project

» Submit draft RFP for 3rd-party contract and
draft PF request for staff review

> File PF request
» Complete at least 6 months of PF review
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FERC

FERC Staff
Pre-Filing Activities
> Identify affected » Issue scoping notice
parties: > Examine alternatives
* landowners > Arrange and attend
- cildnislss site visits and
e other stakeholders meetings
> Facilitate identification 5. ppitiate preparation of
of issues preliminary NEPA

> Identify study needs document

> Facilitate resolution of » Review draft resource
Issues reports
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FERC

Public Involvement '\
During Pre-Filing Review '

The FERC Process

» Project Sponsor Sends
Landowner Notification
Package

> Issue Notice of Intent to
Prepare the NEPA
Document (i.e., scoping)

» Hold Scoping Meetings
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Public Input

» Contact the project sponsor
w/questions, concerns;
contact FERC

» Send letters expressing
concerns about
environmental impact

> Attend scoping meetings
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FERC

The Environmental

Report
(13 Resource Reports)
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. General Project 8. Land Use, Recreation,

Description & Aesthetics

Water Use & Quality 9. Air & Noise Quality
Fish, Wildlife & 10. Alternatives
Vegetation 11.Reliability & Safety
Cultural Resources 12 PCB Contamination
Socioeconomics (for pipelines only)
Geological Resources 13.LNG Engineering &
Soils Design Details (CEII)
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FFRC —e—
Benefits of the Pre-Filing £
Process NS

» More interactive NEPA/permitting process, no
shortcuts

> Earlier, more direct interaction between
FERC, other agencies, landowners

» Transparency in the Pre-Filing Review
Process

» Goal of “no surprises”

FERC staff will be an advocate

for the process, not the project
Office of Energy Projects
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FERC

Public Involvement
During Application Review*

The FERC Process Public Input

> Issue Notice of the > File an Intervention
Application Register for e-subscription

» Issue Notice of > File comments on the
Availability of the DEIS adequacy of DEIS

> Hold Public Meetings on > Attend public meetings to
DEIS give comments on DEIS

» Issue a Commission > Interveners can file a
Order request for rehearing of

the Commission Order
Office of Enerqgy Projects
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FERC

Engineering Review

» Onshore Facility Review
e Cryogenic design and technical review
o Safety systems — detection and control
e Exclusion zone calculations
e Security and emergency plans

» Marine Safety Review

e Coordination w/ Coast Guard
e LNG vessel operations and controls
e Cargo spill hazard analysis
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Coordination of
FERC & Coast Guard
Review Processes
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I Start of Pre-Filing Process I : i
T Safety & Engineering

I Scoping Meeting / Site Visit I
{
I Data Requests, Analysis & Agency Coordination I

Cryogenic Design &
Safety Review

4 I Technical Conference I
I Notice of Application I
3 Waterway Suitability
I Interventions & Protests I Assessment Review
4 ¥
I Issue DEIS |< I Waterway Suitability Report I
l 5
I Public Meeting / Comments I :
A 4
4 USCG Letter of Recommendation
I Issue FEIS I (issued independently)

I Authorization / Denial I
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FERC
Safety & Security
Coordination with States

» Governor designates an agency to consult
with FERC about state and local safety
considerations

» The designated agency may file an advisory
report within 30 days of filing of application

» Project Sponsor’'s Emergency Response Plan
must involve state and local agencies
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Summary - FERC Focus

> Safety Is The Highest Priority

» Involvement Of All Stakeholders

» Continued Oversight

17

Office of Enerqgy Projects



